

2010 PROJECT SCHEDULES				
PROJECT & SCOPE OF WORK	BID DUE	NTP	SS Compt.	BUDGET/BID
Steam Pipe Vaults Drainage Correction Scope of Work: Install 300 L.F. of 6" ductile iron storm drain pipe, one 48" manhole, 800 L.F. of construction fencing and hydro-seeding.	3/31/2010	4/27/2010	5/18/2010	\$33,500
Brick Paver Renovation/Restoration Scope of Work: Demolish 3,782 S.F. of existing paving brick on mortar base. Replace with colored stamped concrete paved surface.	4/30/2010	6/16/2010	6/30/2010	\$60,500
Seminar I & Lecture Hall Re-Roof Scope of Work: The Base Bid requires removal of existing Seminar I building roof (10,450 S.F.) and insulation and installing new single-ply membrane roofing with insulation, flashing, walking pads and accessories. Add Alternate Bid requires removal of existing Lecture Hall (LGI) building roof (17,260 S.F.) and insulation and installing new single-ply membrane roofing with insulation, flashing, walking pads and accessories.	6/4/2010	7/6/2010	8/26/2010	\$260,000
Driftwood-Lewis Patch & Seal Coat Scope of Work: The Base Bid includes widening of three intersections along Driftwood Road, application of bituminous surface treatment seal coat with fog seal, 2" HMA overlay including surface preparation and crack sealing, drainage improvements and pavement markings and temporary traffic control. Additive Alternate includes the application of hot mix asphalt overlay to Overhulse Place NW.	6/18/2010	7/16/2010	8/26/2010	\$80,000
Bus Loop / Red Square ADA Walkways Scope of Work: ADA accessibility requirements. Construct concrete walkways, railings, benches and curbs where indicated. Related work includes selective demolition, protection of existing construction including paved areas, buildings, irrigation systems and other utilities, and rough and finish grading. An alternate bid item is indicated for a new covered walkway structure.	7/6/2010	7/23/2010	9/15/2010	\$80,000
Sustainable Agricultural Laboratory Scope of Work: New 2,000 SF Educational Facility (Base Bid) and 2,000 SF Covered Shelter (Alternate 1) or Large Group Instruction Building (Alternate 2) and associated site work on the existing Organic Farm site.	7/8/2010	8/6/2010	2/2/2011	\$1,570,000
Organic Farm Water Main Extension Scope of Work: 1905 lf of AWWA C900 PVC Water main 10" dia and fittings including site restoration.	6/29/2010	7/9/2010	9/2/2010	\$189,000
Campus Wide Security Scope of Work: Replace faulty wiring in B/C wing in Library, and add electronic access control to many exterior and interior doors.	8/23/2010	9/15/2010	1/28/2011	\$400,000
Campus Fire Alarm Upgrades Scope of Work: Replace existing Auto-Call fire alarm panels to Edwards EST-3 panels in several building on campus. Replace underground wiring in Shops complex and replace horns with speaker type notification devices around campus.	8/23/2010	9/15/2010	12/28/2010	\$250,000
Art Annex Renovation Scope of Work: Renovate Lab Annex Building's systems and	6/2/2010	7/6/2010	2/4/2010	\$3,687,300
Art Annex Roof Scope of Work: Replace Lab Annex failed roof systems	6/3/2010	7/6/2010	2/4/2010	\$638,000
Boiler Upgrade Phase I Scope of Work: Upgrade boiler controls at the Central Utility Plant	7/15/2010	8/25/2010	12/30/2010	\$490,000
Seismic Upgrade & Renovation Clocktower Scope of Work: Seismically stabilize the Library Clock Tower and Upgrade Clock Mechanism	10/21/2010	11/11/2010	4/22/2011	\$703,688
Machine Room/ Rare Books Chiller Scope of Work: Provide adequate cooling for the campus Machine Room, Rare Books, Art Storage, and Multi-Media Lab. In the Library Building	6/16/2010	7/12/2010	10/8/2010	\$375,000
Pool Renovation/ Restoration Scope of Work: Upgrade Pool Circulation System and Mechanical Room	5/10/2010	5/10/2010	7/9/2010	\$260,000
Library C-Wing Service Elevator Renovation Scope of Work: Renovate and bring back on line the existing servicet elevator in the C-Wing of the College's Library Building	7/6/2010	7/31/2010	10/15/2010	\$200,000